

Sewer System Evaluation and Rehabilitation Program

Planning Task

Name Algiers CSES

Basin Algiers

Council Districts C

Progress

Percent Complete 0%

Resources

SSERP Project Engineer MWH

Consultant


Comments

Attended the Aurora West Neighborhood Watch/Civic Association meeting of January 25, 2001.

Description

Study to be performed to evaluate the condition and capacity of the collection system in the Algiers basin, including all pump stations in order to determine if the condition and capacity of the collection system are sufficient to prevent unauthorized discharges.

Project Location



Current Capital Cost \$4,523,000

Description	Projected Start	Target Start	Projected Finish	Target Finish	%	Budgeted Cost	1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018											
							Gantt chart area with bars and a red vertical line at 2005.											
Algiers CSES																		
CSES	01AUG05	02MAY05	01FEB07	31MAR06	0	4,523,000												

Data date 01MAR05

© Primavera Systems, Inc.

**Sewerage & Water Board of New Orleans
Sewer System Evaluation and Rehabilitation Program
Master Schedule**

- Early bar
- Target bar
- Progress bar