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Contract Number

Name

Design Engineer

Contractor

SSERP Project Engineer

Comments

Basin

Resources

Sewerage and Water Board of New Orleans

Sewer System Evaluation and Rehabilitation Program

Rehabilitation Project

3968 - Mid-City Sewer Rehabilitation No. 10

Status: This project is currently in the Final Design/ Pre-Advertisement phase.

Council Districts A, B, C, D

MWH



The proposed work generally consists of sewer main replacements, associated service connections 
and laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and materials 
as necessary to perform the work as specified in the Contract Documents.

The project is generally located in the Mid-City Area of Orleans Parish.  The project work area is 
bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip Street, North 
Dorgenois Street  and North Claiborne Avenue.

Description

Project Location

3968 - Mid-City Sewer Rehabilitation No. 10

Current Capital Cost $2,962,925

MWH
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Start
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Start
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Cost
19961997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019

3968 Mid-City Sewer Rehabilitation No. 10

Pre-Design 21MAR02 A 21MAR02 21FEB03 A 21FEB03 100 0

Preliminary Design 10MAR03 A 10MAR03 27OCT03 A 27OCT03 100 21,968

Final Design 16OCT04 A 15OCT04 12JAN05 A 12JAN05 100 33,167

Pre-Advertisement 27OCT04 A 17NOV04 02FEB05 08FEB05 85 0

Advertisement 09FEB05 09FEB05 18MAR05 10MAR05 0 3,147

Award 18MAR05 11MAR05 05SEP05 29AUG05 0 1,050

Construction 05SEP05 30AUG05 02APR06 26APR06 0 2,559,000

Field Testing 05SEP05 30AUG05 02MAY06 26MAY06 0 38,385

ESDC 05SEP05 30AUG05 02MAY06 26MAY06 0 4,718

Inspection Services 05SEP05 30AUG05 02MAY06 26MAY06 0 281,490

Construction Final 03APR06 27APR06 02MAY06 26MAY06 0 0

S&WB Acceptance 21AUG06 25AUG06 21AUG06 25AUG06 0 0

Certification 23MAY07 28MAY07 20AUG07 25AUG07 0 20,000
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